


Capital Improvement

Updated August 18, 2023

River Road Safety Improvements BOCC Districts 4 & 5

Project Photo



Project Summary

Project Limits:

CR 121 to US 1

Project Goals:

- Safety improvements

Construction Activities:

- Signing and Striping improvements

Project Schedule:

- Design Complete
- LAP Agreement for construction executed.
- Construction completion in Summer 2023.
- Plans are complete.
- Resurfacing under the Pavement Management Plan in 2024/2025

Project Budget:

FDOT funding
\$ 5,000 - LAP Funding- Design oversight
\$ 203,016 LAP Construction & CEI

Current Status:

- Contractor Selected

Project Team Members:

Engineering Firm: Element Engineering

Contractor: Traffic Control Products of FL (Pending)

Construction Engineering Inspection: DRMP

Project Manager: Ray Albury