



Engineering Services

# Crawford Road Construction

Updated September 14, 2020

## Project Photo



## Current Status:

- Wetland Mitigation / Conservation and SJRWMD permitting is underway
- Construction begins August/September 2020

**Project Team Members: Engineering Firm: EltonAlan Contractor: Anderson Columbia (Pending) Construction Engineering Inspection: ETM Project Manager: Robert T. Companion, PE**

## Project

### Project Limits:

- Crawford Road from CR 121 to sr 200 (us 301) (6.47 miles)

### Project Goals:

- Pave the existing dirt road, install drainage improvements

### Construction Activities:

- Construct the subgrade, base, and pave the roadway
- Regrade the ditches and install drainage improvements as planned

### Project Schedule:

- Construction to begin August/ Sept. 2020
- Construction Duration is expected to be 8 months
- Roadway will be closed to traffic west of Woods Lane for duration of construction